User Loading Profiles

1-Oct-04 Concurrence:
Project Manager Date
VEX

VP Durations | Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Postf1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
2005
VEX VEX Launch DSS-24,54 8 4 3 0.25 2
VEX VEX Launch DSS-24,54 8 4 1 0.25 8
NONE VEX Launch DSS-24,54 8 4 1 0.25 14 6
VEX  VEX Commissioning 34B2 8 4 1 0.25 4 7
NONE VEX Commissioning 34B2 8 4 1 025 7
VEX VEX Cruise 34B2 4 4 1 0.25 111 11
VEX  VEX Launch DSS-46 8 4 3 02 1
2006
VEX VEX Bistatic Test DSS-43] 9.0 8.0 200 1.00 1 1 1 1 1 1
VEX  VEX Capture TCM 70M| 9.0 8.0 1.00 0.25 1
VEX  VEX OCC Test 14/15,63/65( 9.0 2.0 1.00 0.25 1 1 1 1 1
VEX  VEX OCC Test 14/15,63/65( 7.0 2.0 1.00 0.25 1
VEX VEX Occultation DSS-14/15,63/65| 4.0 4.0 1.00 0.25 1111111111 21 2 1 2
VEX  VEX Solar Conj DSS-14,63|10.0 4.0 1.00 0.25
VEX  VEX Solar Conj DSS-15,65|10.0 4.0 1.00 0.25
VEX  VEX Capture DSS-54,65| 80 4.0 1.00 0.25 2 3 4 3
VEX VEX Capture DSS-24,15| 8.0 4.0 1.00 0.25 1 4 3 4 3
VEX  VEX Approach 34B2| 40 4.0 1.00 0.25 11 2 5 4
VEX VEXDDOR DSS-26\45| 40 4.0 1.00 0.25| 5 2 2 2 2 2 2 2 2
VEX VEX DDOR DSS-25\45| 4.0 4.0 1.00 0.25 5
VEX VEX DDOR DSS-25\34,25\55| 4.0 4.0 1.00 0.25 2 3 7 4
2007
VEX VEX Bistatic DSS-43] 7.0 6.0 1.00 1.00 2 22 2 2 2 2 2 2 2 2 21
VEX  VEX Movie DSS-14,63| 8.0 8.0 1.00 0.25 2 2 2 2 2
VEX  VEX Occultation DSS-14/15,63/65| 40 4.0 100 025 1 2 1 2 1
VEX  VEX Occultation DSS-14,63] 40 4.0 1.00 0.25 1212 12 12 12
VEX VEX Solar Conj 34B2(10.0 8.0 1.00 0.25 1 1 1 1 1




